ID WBS Task Name Contact | Resource
o Initials
151 3.4.3 New VDT: software adaptation and deployment GG PM
34 | 2.6.3 DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob GG PM,PL
200 | 35.14.1 Define standard durable location machine configuration GG PM
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
163 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM
215 35211 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM
164 | 3.5.1.2.2.23 Adjust current installation instructions GG PM
216 3.5.21.2 Auto-clean up OSG job queue (fwd nodes) GG PM
165 3.5.1.2.2.24 Adjust current software to use standard location as default GG PM
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Duration DO |Major Start Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07
Reauest Jileston SIMITIWI[TIF[s[sIM[TIW[TIF[s|[sIM[TIW[TIF[s|s[MITIW[T|F[s|s[M[T]
21 days No No Thu 9/20/07 : :
10 days Yes No Tue 10/9/07
4 days No No Tue 10/9/07
20 days Yes No Tue 10/23/07
4 days No No Tue 10/23/07
4 days No No Tue 10/23/07
2 days No No Mon 10/29/07
8 days No No Mon 10/29/07
2 days No No Wed 10/31/07
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Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

sIMITIwWw][TI]E][S

sIM|TIwW[TI]F]S

sIMITIwWw][TI]E][S

SIM[T]

W[TI]F[Ss

sIMITIW|[TI]E][S

sIM|ITIW][TI]E[S
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Sep 16, '07

Sep 23, '07

Sep 30, '07

Oct 7, '07

Oct 14, '07

Oct 21, '07

sIMITIwWw[TI]F]S

sIMITIW|[TI]E][S

sIM|ITIW][TI]E[S

sIMITIwWw][TI]E][S

SIMI[T]

W[TI]F[Ss

sIMITIwWw][TI]E][S
PM

New VDT: software ad

- PMPL

;PM @) Define standard durable location machine

Dor
configura
PM
PM
PM
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Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07

WIT]IFIs|[sIM|ITIW|T]F|Is|[s|IM|[TIW|TJIF|s|s|IM|ITIwWw|TIF]s|sIM|TIw|TIF[s|s|IM|TIwW|[TIF[s|s|[mMm]|]T]
aptation and deployment ; :

repro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
tion |

DOrepro tools adaptatién: Use generic runjob interfaces in Samgrid for
ers install and test candidate fwd node (by Fri Oct 26) 5
an up SamGrid job queue (samgrid.fhal.gov)

Adjust current installation instructions

iPM Auto-clean up OSG job queue (fwd nodes)
PM E Adjust current software to use standard location as default
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Dec 9, '07

Dec 16, '07

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

sIMITIwWw][TI]E][S

sIM|TIw[TI|F]S

sIMITIwWw[TI]E][S

SIM[T]

W[TI]F[Ss

data processing App

sIMITIW|[TI]E][S

sIMITIW][TI]E[S

Page 6




Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

sIMITIwWw][TI]E][S

sIM|TIwWw[TI|F]S

sIMITIwWw][TI]E][S

SIM[T]

W[TI]F[Ss

sIM|[TIW|[TI]E][S

sIM|[TIW][TI]E[S
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Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr 6, '08

sIMITIw][TI]E][S

sIM|TIwWw[TI]F]S

sIMITIwWw][TI]E][S

SIM[T]

W[TI]F[Ss

sIMITIW|[TI]E][S

sIM|[TIW][TI]E[S
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Task
Split

Progress

Milestone @

Summary ﬁ
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@

External Tasks

(T
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<
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